

Updated
Oct. '05

PROJECT SCHEDULE

NEPA PROCESS

Estimated Date

- ✓ NEPA Project Start-up Oct. 2004
- ✓ Stakeholder Kick-off Meeting Nov. 2004
- ✓ Agency Scoping Meeting Jan. 2005
- ✓ Public Information Meeting Feb. 2005
- ✓ Coordination & Data Collection
 - ☐ Field Reviews
 - ☐ Agency Meetings
 - ☐ Traffic Analysis
 - ☐ Citizen Task Force Meetings
 - ☐ Historic Site Coordination
 - ☐ Preliminary Engineering
- ⇒ Public Information Meeting Oct. 2005
 - Additional Impacts Analysis Late 2005
 - NEPA Document Early 2006
 - Public Information Meeting Early 2006
 - Decision Document Spring 2006

If a “build” alternative is selected under NEPA, then:

DESIGN	2006 – 2007
RIGHT-OF-WAY	2007 – 2008
PERMITS	2007 – 2008
CONSTRUCTION	2008 – 2009
OPEN	2009